
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 21-Nov-14

3:07 PM

Run date

Time

Reviewer: Wright, Doug 24-Sep-10

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Daouk, Sami

Diary #: 156 Date: 14-Sep-2010 Tuesday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 371

Inspection Type: Continuous

Title:

Federal ID:

Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Sunny

Temperature 7 AM 12 PM 4PM

Weather

Precipitation Condition

Diary: Dispute

Tower Activities

ABF crews came to the site at 7:00 AM. Crews had to work on the preparation for the grout , bolt the
struts at 48 meters elevation . Crews started at 7:10 AM.

Rick , Carlos G. , Jose , & Carlos M. had to work on the the preparations for tomorrow grout under
the East & West tower shafts . Crews had to cut & remove 8 of the inflatable hoses from the North , South
tower shafts , & the surrounding shear plates . Crews started at 7:30 AM. They were done at 12:00 PM.

After that , crews had to clean the cells , & form the side panels where the hoses were taken out ,
caulk around the gaps , & seal the opening with expanding foam . Crews started at 12:40 PM.

In addition to that , crews had to pump the water out , make final check on the form panels & top
boards on the East & West tower shafts , place the aluminum caps on the hoses at the East & West shear
plates . They were done at 5:10 PM. Crews had to wrap up their tools & equipment . They left at 5:20 PM.

Carlos , Augie , Jacob , Tony , Steve , & Kevin had to work on the struts at 48 meters elevation .
Crews had to install the temporary bolts on the East & South struts , prepare to set the cross brace in place
. Crews started at 7:10 AM. They were done at 5:10 PM. They left at 5:20 PM.

No other activities were performed on the tower shafts . 2 more struts have to be erected one on
each of the East & West sides .

2 painters were removing the rusty spots & applying primer coat at 48 meters elevation . Crews
started at 7:30 AM. They were done at 11:30 AM.

Bid Item: 053 T-L01-SFS.05304-0120F4 Tower Lift 01 Strut Façades South Erect structural steel (bridge tower)

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

JNM SAM TORRECILLASIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

FOR CARLOS VALVERDEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

FOR RIGOBERTO CAMPOSSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM JOSE ROMO-HERNANDEZSemi-Skilled Laborer 8.00 2.00 0.00 10.00
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Daily Diary Report by Bid Item

Job Name: 04-0120F4 Inspector Name Daouk, Sami Diary #: 156 Date: 14-Sep-2010 Tuesday

Equipment

Equipment ID Description RT Hrs OT Hrs ST Hrs

Rental Company

DisputeIT Hrs Remarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

Marine, Barge, Flexifloat 1 EM1010

8.00

743

0.00

No

0.00 0.00

TOWER CRANE

8.00

*E0090562

0.00

No

0.00 0.00

JNM CARLOS MONTEJANOSemi-Skilled Laborer 8.00 2.00 0.00 10.00

JNM CARLOS GARCIASemi-Skilled Laborer 8.00 2.00 0.00 10.00
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